
Street Quadrant From Intersection To Intersection Status Miles Ward Actual Start Date Actual Completion Date
Adams St NE 13th Pl Downing Pl Completed 0.22 5 6/2/98 12/29/99
Allison St NE 12th St Sargent Rd Completed 0.094 5 3/18/01 4/18/01
Allison St NE 17th St Michigan Ave Completed 0.16 5 3/19/01 4/19/01
Ames Pl NE 14th St 15th St Completed 0.106 6 12/5/00
Ames St NE 35th St East Capitol St Completed 0.146 7 10/8/01
Ames St NE 53rd St 55th St Completed 0.175 7 8/7/00 9/7/00
Ames St NE Cul De Sac (E) 58th St Completed 0.041 7 10/5/01

Anacostia Rd NE East Capitol St Blaine St Completed 0.137 7 10/8/01

Bates Rd NE Fort Totten Dr
John 
Mccormack Rd Completed 0.247 4/5 6/2/98 9/30/99

Bladensburg 
Rd NE South Dakota Ave Eastern Ave Completed 0.24 5 4/28/97 5/28/97

Blaine St NE 36th St
Minnesota Ave 
(N) Completed 0.052 7 10/31/01

Blaine St NE Anacostia Rd Burns St Completed 0.02 7 6/15/01
Blaine St NE 42nd St Benning Rd Completed 0.146 7 6/15/01
Blaine St NE 58th St 60th St Completed 0.19 7 4/2/99 6/22/99
Blaine St NE 58th St 60th St Completed 0.16 7 6/22/00
Brentwood 
Rd NE W St 13th St (S) Completed 0.12 2 2/22/98 3/24/98
Brooks St NE 46th St 49th St Completed 0.22 7 10/1/01
Buchanan St NE North Capitol St Fort Totten Dr Completed 0.13 4 4/2/99 4/14/99
Bunker Hill 
Rd NE 9th St 10th St Completed 0.062 5 6/2/98 4/15/99
Bunker Hill 
Rd NE 22nd St 24th St Completed 0.15 5 7/30/97 8/29/97
Burns St NE East Capitol St Blaine St Completed 0.145 7 8/7/00 9/7/00
C St NE 8th St 9th St Completed 0.12 6 11/6/99 11/30/99
C St NE 9th St 10th St Completed 0.06 6 7/31/97 8/30/97
C St NE 21st St East Capitol St Completed 0.227 6 9/24/00 10/24/00
Channing St NE 22nd St 24th St Completed 0.09 5 10/29/01
Clay Pl NE 40th St 41st St Completed 0.152 7 8/12/00 9/12/00
Clay St NE 42nd St 44th St Completed 0.193 7 6/18/01
Clay St NE 47th St 49th St Completed 0.114 7 6/18/01
Clay St NE 61st St 62nd St Completed 0.08 7 6/26/01



Constitution 
Ave NE 8th St 14th St Completed 0.059 6 6/18/01
Constitution 
Ave NE North Carolina Ave 17th St Completed 0.23 6 11/7/01 12/7/01
Crittenden St NE North Capitol St Fort Totten Dr Completed 0.14 4 10/8/01

Crittenden St NE 16th St
Queens Chapel 
Ter Completed 0.12 5 4/2/99 6/8/99

Crittenden St NE
Queens Chapel 
Ter Eastern Ave Completed 0.05 5 7/1/99 7/31/99

D St NE 2nd St
Massachusetts 
Ave Completed 0.03 6 7/29/97 8/28/97

D St NE 3rd St Maryland Ave Completed 0.286 6 1/1/00 7/31/00

Delafield St NE 8th St
South Dakota 
Ave Completed 0.109 5 1/12/99 6/15/99

Division Ave NE Ames St Ames St Completed 0.04 7 4/2/99 5/31/99
Division Ave NE Banks Pl Banks Pl Completed 0.02 7 4/2/99 5/31/99
Division Ave NE Dix St Dix St Completed 0.02 7 4/2/99 5/31/99

Division Ave NE
Nannie Helen 
Burroughs Ave Eastern Ave Completed 0.38 7 7/26/00 8/26/00

Dix St NE Division Ave 54th St Completed 0.222 7 10/3/01
Dix St NE 54th St 55th St Completed 0.048 7 10/31/01 11/5/01
Douglas St NE Rhode Island Ave Brentwood Rd Completed 0.07 5 4/2/99 6/22/99

Douglas St NE Bladensburg Rd Bladensburg Rd Completed 0.12 5 5/7/97 6/6/97
Downing St NE 14th St Douglas St Completed 0.129 5 10/5/01 11/1/01
E St NE 2nd St 3rd St Completed 0.086 6 7/10/01
E St NE 14th St 15th St Completed 0.108 6 11/29/00
Eads Pl NE 49th Pl 50th St Completed 0.134 7 10/18/01
Eads St NE 45th St 47th St Completed 0.164 7 10/1/01
Eads St NE 47th St 49th St Completed 0.114 7 12/5/01 1/5/02

Earl Pl NE Cul De Sac Bladensburg Rd Completed 0.082 5 11/29/00
Eastern Ave NE Lee St 51st St Completed 0.154 7 1/13/02 2/13/02
Eastern Ave NE 50th St Beaver Hts Ln Completed 0.078 7 1/14/02 2/14/02
Eastern Ave NE Antelope Ln Olive St Completed 0.17 7 7/1/98 7/31/98
Eastern Ave NE Perry St (E) Perry St (W) Completed 0.044 5 11/30/00
Eastern Ave NE Perry St (W) 30th St Completed 0.052 5 11/30/00



Eastern Ave NE 30th St 29th St Completed 0.11 5 8/5/97 9/4/97

Eastern Ave NE Rittenhouse St
New Hampshire 
Ave Completed 0.07 4 9/28/97 10/30/97

Eastern Ave NE
New Hampshire 
Ave Sheridan St Completed 0.06 4 7/1/98 7/31/98

Eastern Ave NE Tuckerman St Kansas Ave Completed 0.12 4 4/9/97 5/9/97
Edson Pl NE 42nd St 45th St Completed 0.27 7 10/5/01 1/5/02
Emerson St NE 6th Pl 8th St Completed 0.171 5 10/26/01
Evarts St NE 3rd St 4th St Completed 0.09 5 10/16/01 11/16/01
Evarts St NE 17th St 20th St Completed 0.256 5 8/27/00 9/27/00
Evarts St NE 20th St 24th St Completed 0.227 5 8/28/00 9/28/00
F St NE 7th St 10th St Completed 0.19 6 7/1/99 8/31/99
Faraday Pl NE Sargent Rd 13th Pl Completed 0.106 5 6/10/01 7/10/01
Field Pl NE 58th St Eastern Ave Completed 0.113 7 10/17/01
Fitch Pl NE 48th Pl 49th Pl Completed 0.103 7 10/31/01 11/20/01
Fitch Pl NE 48th Pl 49th Pl Completed 0.111 7 10/31/01 11/20/01
Fitch Pl NE 50th Pl 51st St (S) Completed 0.054 7 10/31/01 11/21/01
Fitch Pl NE 50th Pl 51st St (S) Completed 0.065 7 10/31/01 11/21/01
Foote St NE 42nd St 44th St Completed 0.191 7 9/29/01
Foote St NE 58th St 59th St Completed 0.081 7 10/17/01
Fort Lincoln 
Dr NE Eastern Ave 33rd Pl Completed 0.1 5 8/4/97 9/3/97

Fort Totten Dr NE Hawaii Ave Hawaii Ave Completed 0.01 4/5 6/2/98 4/30/99
Franklin St NE 4th St 7th St Completed 0.24 5 5/31/98 6/30/98
Franklin St NE 14th St Brentwood Rd Completed 0.06 5 4/2/99 5/31/99
Franklin St NE Rhode Island Ave Vista St Completed 0.766 5 8/7/00 9/6/00
Franklin St NE Rhode Island Ave 26th St Completed 0.704 5 8/7/00 9/7/00

Gallatin St NE 6th Pl
South Dakota 
Ave Completed 0.12 5 1/29/97 2/28/97

Gallatin St NE 13th St 14th St Completed 0.28 5 4/2/99 5/31/99
Gallaudet St NE Kendall St Fenwick St Completed 0.166 5 6/12/01 7/12/01

Gault Pl NE 44th St
Nannie Helen 
Burroughs Ave Completed 0.237 7 10/31/01 11/14/01

Grant St NE Minnesota Ave 42nd St Completed 0.222 7 10/18/01
H St NE 4th St 6th St Completed 0.26 6 7/31/97 8/30/97
Hamlin St NE 12th St 13th St Completed 0.132 5 9/10/00 10/10/00



Hamlin St NE 13th St 14th St Completed 0.131 5 9/10/00 10/10/00
Hamlin St NE 14th St 15th St Completed 0.11 5 9/9/00 10/9/00
Hamlin St NE 15th St 16th St Completed 0.098 5 9/6/00 10/6/00
Hamlin St NE 16th St 17th St Completed 0.088 5 9/6/00 10/6/00
Hamlin St NE Brentwood Rd 17th St Completed 0.027 5 10/2/01 1/2/02
Hamlin St NE 17th St 18th St Completed 0.09 5 9/6/00 10/6/00

Hamlin St NE 27th St
South Dakota 
Ave Completed 0.068 5 7/12/01

Harewood Rd NE Michigan Ave Taylor St Completed 0.35 4/5 4/7/97 5/7/97

Hayes St NE Minnesota Ave Cul De Sac (W) Completed 0.218 7 10/19/01
Hayes St NE 48th St 48th Pl Completed 0.063 7 9/18/01 12/18/01
Holbrook Ter NE West Virginia Ave Montello Ave Completed 0.1 5 6/10/01 7/10/01
Hunt Pl NE Minnesota Ave 42nd St Completed 0.102 7 10/19/01
Hunt Pl NE 46th St 48th St Completed 0.159 7 9/28/01
Hunt Pl NE Cul De Sac Eastern Ave Completed 0.185 7 9/29/01
Irving St NE 13th St 14th St Completed 0.132 5 9/10/00 10/10/00
Irving St NE 14th St 15th St Completed 0.11 5 9/9/00 10/9/00
Irving St NE 15th St 17th St Completed 0.183 5 9/6/00 10/6/00
Isherwood St NE 15th St 17th St Completed 0.162 6 10/30/01
Jackson St NE 10th St 12th St Completed 0.099 5 9/11/00 10/11/00
Jackson St NE 12th St 13th St Completed 0.131 5 9/11/00 10/11/00
Jackson St NE 13th St 14th St Completed 0.131 5 9/10/00 10/10/00
Jackson St NE 14th St 15th St Completed 0.113 5 9/9/00 10/9/00
Jackson St NE 15th St 16th St Completed 0.102 5 12/2/01 1/2/02
Jackson St NE 16th St 17th St Completed 0.089 5 9/6/00 10/6/00
Jackson St NE 17th St 18th St Completed 0.089 5 9/7/00 10/7/00
Jay St NE 51st St 52nd St Completed 0.056 7 10/31/01 11/21/01
Jefferson St NE North Capitol St Blair Rd Completed 0.06 4 4/2/99 4/13/99
John 
McCormack 
Rd NE Michigan Ave Bates Rd Completed 1.09 5 6/2/98 9/30/99
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